
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 149 
  Date: 2015-03-25 

  Day:  Wednesday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jennifer dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: Clear/ Sunny  Noon:  Clear/ Sunny  3:00 pm:  Clear/ Sunny 

 Temperature:   7:30 am:   30°  Noon:  39°  3:00 pm:  45° 
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Painting 

Laborers 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

1 

0 

1 

1 

0 

0 

0 

0 

7 

0 

0 

3 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

8 

0 

1 

4 

0 

0 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 
Abatement 0 0 0 0 

 
26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 
03 30 00 L&L Concrete  Concrete 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 1 5 1 7 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
1 1 0 2 

Total:    6 17 1 24 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenters: Installing ceiling and soffit framing in basement, installing coffered ceiling framing in the Meeting Hall, 

laying out ceilings and soffits on the ground floor, hanging drywall on ground floor, installing window caulking at ground 

floor. 

2) Painter: Painting lintels, and taping Electrical Room drywall. 

3) Laborers: Loading drywall on the 2nd floor 

4) HVAC: Installing rough piping on the 1st and ground floor, copper pipe insulation is being installed on the 1st floor. 

5) Encore: Installing sprinkler pipe on the 1st floor and temporary sprinkler heads on 2nd floor. 

6) Griffin Electric: Installing rough electrical on the 1st floor. 

7) Controls: Installing rough control wiring on ground floor. 

8) Inspections: Building inspection is scheduled for Friday, March 27 and rough electrical inspection on the 2nd floor is 

scheduled for tomorrow.  

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury  Jeff Barnes, Barnes Consulting 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

 Wayne Lawson, CBI  Bob Harukewicz, GVW Inc.  

  



PHOTO INDEX 

 

 

View of the coffered ceiling framing in the 

Meeting Hall. 

 

Insulator is on site insulating plumbing piping. 



 

Rough electric installation is continuing on the 

first floor. 

 

Carpenter hanging drywall on the ground floor. 

 

Drywall is being unloaded on to the 2nd floor for 

installation beginning next week. 



 

 

A carpenter is laying out the coffered ceilings in 

the Meeting Hall. 

 

HVAC pipefitter installing rough piping in the 

ground floor. 


